

**QUARTERLY PROGRESS-TO-DATE REPORT
FOR
RESERVE METROPOLITAN DISTRICT NO. 1**

DATED: OCTOBER 1, 2024

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor’s Office of Information Technology Rules Establishing Technology Accessibility Standards (the “**Rules**”), Reserve Metropolitan District No. 1 (the “**District**”) is required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning October 1, 2024, the District makes the following report:

1. Accessibility Scan of Digital Services and Content.

The District has conducted periodic reviews of the front facing pages for accessibility and is keeping quarterly scans on file. (**Exhibit A**)

2. Progress on Remediation of Digital Content.

The district completed an inventory and received authorization to remediate and are in the process of remediating documents. They also engaged Streamline to provide a new District website.

3. Goal to Reach Full Compliance Under the Rules.

The District has a plan in place with a goal to have all digital content remediated by July 1, 2025.

EXHIBIT A

Accessibility Scan of Digital Services and Content

https://www.reservemetrodistrict1.org/accessibility_reports/2024-09-01